ID	ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Cost
1	1		Wireframing	58 days	Tue 25/06/03	Thu 25/08/21	2	Pleasure	R70 000,00
2	2		UX design	40 days	Tue 25/04/08	Mon 25/06/03	3	Martha	R80 000,00
3	3		Review od designs	37 days	Wed 25/05/21	Thu 25/07/17	4	Beauty	R50 000,00
4	4		Frontend Development	22 days	Mon 25/04/28	Tue 25/05/27	5	Pleasure	R70 000,00
5	5		Backed development	24 days	Mon 25/04/28	Thu 25/05/29	6	Jesicca	R80 000,00
6	6		API Integrations	22 days	Thu 25/03/27	Fri 25/04/25	7	Grace	R50 000,00
7	7		Execute unit testing	20 days	Thu 25/03/27	Wed 25/04/23	8	Beauty	R70 000,00
8	8		Intergration testing	23 days	Thu 25/05/22	Mon 25/06/29	9	Jesicca	R70 000,00
9	9		Review Integration Report	22 days	Tue 25/04/22	Wed 25/05/21	10	Pleasure	R50 000,00
10	10		Cloud Hosting Setup	18 days	Tue 24/10/29	Thu 24/11/21	11	Grace	R70 000,00
11	11		Database Deployment	16 days	Mon 24/10/07	Mon 24/10/28	12	Martha	R50 000,00
12	12		Server Confirguration	12 days	Mon 25/01/13	Tue 25/01/28	13	Pleasure	R30 000,00
13	13		Milestone Report Preparation	9 days	Mon 25/01/27	Thu 25/02/06	14	Jesicca	R50 000,00
14	14		Presentation of results	12 days	Mon 25/02/10	Tue 25/02/25	15	Martha	R60 000,00
15	15		Feedback review	12 days	Sun 25/01/26	Sat 25/02/08		Grace	R40 000,00
16	16								
17	17		TOTAL	393 days					R1 500 000,00



Project: Project1
Date: Fri 24/10/04

Task	Inactive Summary	External Tasks	
Split	Manual Task	External Milestone	
Milestone	Duration-only	Deadline	
Summary	Manual Summary Rollup	Progress	
Project Summary	Manual Summary	Manual Progress	
Inactive Task	Start-only		
Inactive Milestone	Finish-only		



Project: Project1
Date: Fri 24/10/04

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			